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ESTIMATE RUN 07/15/2005

ESTIMATE SUMMARY 12:48:09

CONTID: C14823R        ESTIMATE NO: 0004 PROG 2002

PCN: 14823R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149 Cribwall PERCENT TIME:

PROJECT NO: STA 149A-021                  

SH149 Cribwall

NAME OF ROAD: SH 149

PROJECT COUNTIES: MINERAL

CONTRACTOR:

W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 07/15/2005 DATE TIME STARTED 10/05/2004

6686 S. LAFAYETTE STREET DATE LET 09/16/2004 DATE WORK BEGAN 04/25/2005

 DATE AWARDED 09/20/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/05/2004 DATE ACCEPTED

CENTENNIAL CO 80121     303 347 8655 DATE NOTICE TO PROCEED 10/05/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 743,810.86 PARTICIPATING $ $ 7,823.50

AWARD PROJECT AMT: 722,496.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -117.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.29

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS30

96.64%

25,016.00

7,823.50

7,823.50

7,706.15

$

$

$

$

718,794.86

0.00

718,794.86

0.00

718,794.86

-9,833.17

0.00

708,961.69

0.00

AMOUNT DUE 708,961.69 7,706.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,706.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0



CONTID: C14823R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14823R-BID   ESTIMATE RUN 07/15/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0004 12:48:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

8,700.00000 1.000 8,700.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 5.000 5.000

EACH 0.000 0.00

16.00000 5.000 80.00

202-00090  
 

0015 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1.000 1.000

CY  0.000 0.00

207.00000 1.000 207.00

203-00010  
 

0020 BACKHOE 16.000 16.000

HOUR 0.000 0.00

102.00000 16.000 1,632.00

203-01510  
 

0025 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01594  
 

0030 *ROCK SCALER 31.500 31.500

HOUR 0.000 0.00

100.00000 31.500 3,150.00

203-02300  
 

0035 STRUCTURE BACKFILL (FLOW-FILL) 8.000 8.000

CY  0.000 0.00

78.00000 8.000 624.00

206-00065  
 

0040 EROSION LOG 150.000 150.000

LF  0.000 0.00

9.00000 150.000 1,350.00

208-00005  
 

0045 EROSION BALES (WEED FREE) 40.000 40.000

EACH 0.000 0.00

50.00000 40.000 2,000.00

208-00011  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,550.00000 1.000 1,550.00

208-00045  
 

0055 ROCK REINFORCEMENT (DOWELS) 755.000 755.000

LF  0.000 0.00

60.00000 755.000 45,300.00

211-01111  
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PCN: 14823R-BID   ESTIMATE RUN 07/15/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0004 12:48:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEEDING (NATIVE) 1.000 1.000

ACRE 0.000 0.00

900.00000 1.000 900.00

212-00006  
 

0065 MULCHING (WEED FREE STRAW) 1.000 1.000

ACRE 0.000 0.00

1,200.00000 1.000 1,200.00

213-00004  
 

0070 MULCH TACKIFIER 200.000 200.000

LB  0.000 0.00

4.00000 200.000 800.00

213-00061  
 

0075 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 12.260 12.260

TON 0.000 0.00

161.00000 12.260 1,973.86

403-00720  
 

0080 MICROPILE (12 INCH) 6,000.000 6,000.000

LF  0.000 0.00

81.00000 6,000.000 486,000.00

503-01120  
 

0080 MATERIAL ALLOWANCE SCHEDULE 80 - 4" P.E. PIPE 0.000

LF  0.000 0.00

6.37000 0.000 0.00

0085 TIMBER RETAINING WALL 0.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

504-08100  
 

0090 MASONRY LANDSCAPE WALL (DRY STACK) 0.000 0.000

SF  0.000 0.00

31.00000 0.000 0.00

504-08255  
 

0095 RIPRAP (24 INCH) 14.000 14.000

CY  0.000 0.00

109.00000 14.000 1,526.00

506-00224  
 

0100 SHOTCRETE CLASS I 37.000 37.000

CY  0.000 0.00

472.00000 37.000 17,464.00

601-10055  
 

0105 24 INCH CORRUGATED STEEL PIPE 4.000 4.000

LF  0.000 0.00

334.00000 4.000 1,336.00

603-10240  
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PCN: 14823R-BID   ESTIMATE RUN 07/15/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0004 12:48:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

604-00505  
 

0115 GUARDRAIL TYPE 3 (6-3 POST SPACING) 240.000 240.000

LF  0.000 0.00

21.00000 240.000 5,040.00

606-00301  
 

0120 END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

606-02003  
 

0125 DELINEATOR (TYPE I) 5.000 5.000

EACH 0.000 0.00

77.00000 5.000 385.00

612-00001  
 

0130 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

6,700.00000 1.000 6,700.00

625-00000  
 

0135 MOBILIZATION 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

626-00000  
 

0140 FLAGGING 624.000 624.000

HOUR 0.000 0.00

25.00000 624.000 15,600.00

630-00000  
 

0145 TRAFFIC CONTROL INSPECTION 15.000 15.000

DAY 0.000 0.00

28.00000 15.000 420.00

630-00007  
 

0150 TRAFFIC CONTROL MANAGEMENT 32.000 32.000

DAY 0.000 0.00

472.00000 32.000 15,104.00

630-00012  
 

0155 FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.000 0.00

81.00000 1.800 145.80

630-80001  
 

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600

EACH 0.000 0.00

20.00000 3.600 72.00

630-80341  
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PCN: 14823R-BID   ESTIMATE RUN 07/15/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0004 12:48:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 18.000

EACH 0.000 0.00

27.00000 18.000 486.00

630-80342  
 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.000 0.00

27.00000 3.600 97.20

630-80343  
 

0175 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 167.000 114.300

SF  0.000 0.00

15.00000 114.300 1,714.50

630-80344  
 

0180 DRUM CHANNELIZING DEVICE 51.000 45.900

EACH 0.000 0.00

7.00000 45.900 321.30

630-80360  
 

0185 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 7.200

EACH 0.000 0.00

21.00000 7.200 151.20

630-80363  
 

0190 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

675.00000 0.000 0.00

630-80365  
 

0195 TRAFFIC CONE 50.000 45.000

EACH 0.000 0.00

1.40000 45.000 63.00

630-80380  
 

0200 F/A MINOR CONTRACT REVISIONS 24,123.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0205 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0210 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0215 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 14823R-BID   ESTIMATE RUN 07/15/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0004 12:48:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 ADDED ITEM (SQUARE FOOT)/ MACCAFERRI WIRE 609.000 609.000

SF  0.000 0.00

4.00000 609.000 2,436.00

900-00021  
 

0230 ADDED ITEM (LUMP SUM)/ REMOVE HEADWALL 0.000 0.000

L S 0.000 0.00

500.00000 0.000 0.00

900-00014  
 

0235 ADDED ITEM (LUMP SUM)/ CLEAN CULVERT 0.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

900-00014  
 

0240 ADDED ITEM (LUMP SUM)/ REMOVAL OF HEADWALL 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

900-00014  
 

0245 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

4,500.00000 1.000 4,500.00

900-00014  
 

0250 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.600 11.600

CY  0.000 0.00

325.00000 11.600 3,770.00

507-00100  
 

0255 ADDED ITEM (DOLLAR)/ GUARDRAIL TYPE 3 (6-3 SPACING) 5,589.000 0.000

DOL 5,589.000 5,589.00

1.00000 5,589.000 5,589.00

900-00006  
 

0260 MOBILIZATION REMOBILIZE ALERT TRAFFIC CONTROL TO 
PROJECT SITE

0.000 1.000

L S 0.000 0.00

100.00000 1.000 100.00

626-00000  
 

0265 FLAGGING HOURS FOR REPLACEMENT OF GUARDRAIL 6.500 0.000

HOUR 6.500 162.50

25.00000 6.500 162.50

630-00000  
 

0270 TRAFFIC CONTROL MANAGEMENT ONE TCM DAY FOR GUARDRAIL 
REPLACEMENT

1.000 0.000

DAY 1.000 472.00

472.00000 1.000 472.00

630-00012  
 

0275 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING PAYMENT 1.000 1.000

L S 0.000 0.00

6,747.50000 1.000 6,747.50

900-00014  
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PCN: 14823R-BID   ESTIMATE RUN 07/15/2005

PROJECT: STA 149A-021                  ESTIMATE NO: 0004 12:48:09

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 END ANCHORAGE (NONFLARED) MOVE THE END TWO POSTS ONE 
POST THICKNESS AWAY FROM THE ROAD

1.000 0.000

EACH 1.000 1,600.00

1,600.00000 1.000 1,600.00

606-02003  
 

CAT 0200 $7,823.50 718,469.86CURRENT AMT 743,485.86 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0220 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

325.00000 1.000 325.00

620-00020  
 

CAT 0400 $0.00 325.00CURRENT AMT 325.00 $$

PROJECT TOTAL 7,823.50 $ 718,794.86CURRENT AMT 743,810.86 $$


